
Before the 
Federal Communications Commission 

Washington, D.C.  20554 
 

In the matter of 
 
Improving Public Safety Communications in  ) 
the 800 MHz Band     ) WT Docket 02-55 
       ) 
City of Hartford, Connecticut   ) TA Reference No. 1125 
Licensee of 800 MHz Public Safety Radio  ) 
Station WPSJ542 serving Hartford, Connecticut ) 
and the surrounding area    ) 
 

Second Update to Interim Request for Waiver of the  
June 26, 2008 Deadline for Completion of 800 MHz Rebanding 

 
 The City of Hartford, Connecticut (the “City”), by counsel, and pursuant to 

Section 1.925 of the Commission’s rules 47 C.F.R. § 1.925, and the Commission’s Public 

Notice in Docket 02-55, Federal Communications Commission Provides Guidance for 

Submission of Requests for Waiver of June 26, 2008 Deadline for Completion of 800 

MHz Rebanding, FCC 08-23, released January 17, 2008, hereby updates its request for 

waiver of the deadline to complete reconfiguration of its 800 MHz system serving the 

City and the area surrounding it.  This update follows on the first update the City 

provided on July 18, 2008.1 

 When the City first updated its Interim Request for Waiver, it believed that the 

Frequency Reconfiguration Agreement would have been fully executed by August 15, 

2008.  Hartford executed the FRA and tendered it to Nextel on August 25, 2008.  The 

                                                 
1 To the extent necessary or appropriate, the City requests that the Commission waive any deadline for the 
filing of this update and accept it as timely filed – within a week of the date on which the City ultimately 
entered into an agreement with its vendor for performance of the services necessary to accomplish 
rebanding.  Any earlier filing would have been less precise and subject to continued updates.  With the 
vendor agreement fully executed, the City is able to more accurately forecast its rebanding future. 
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FRA languished until September 23, 2008, when Nextel finally executed and returned the 

fully executed document to the City.   

 The City then learned that its vendor, M/A Com would not complete the reband 

without a specific rebanding services agreement.  The City commenced negotiations with 

M/A Com in December 2008 and concluded them in April 2009.  The M/A Com 

Rebanding Services Agreement has been fully executed. 

 The City encountered software issues with the Subscriber Units sent as 

Replacement Equipment.  The City also experienced a greater than average battery 

failure in the Replacement Equipment.  The is working with M/A Com to ensure the 

Replacement Equipment works in harmony with the City’s existing system and to resolve 

the battery problems.   

 Each of these complications has delayed the true start of the City’s rebanding 

efforts.  Even so, the City is moving forward with its efforts.  M/A Com assigned a 

project manager so that M/A Com’s efforts may commence, as well. 

 With its vendor agreement in hand and a plan for resolution of the software and 

battery problems, the City believes it will complete reband and be prepared to release the 

Incumbent Frequencies on or before December 31, 2009. 
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 The foregoing considered, the City asks that the Commission extend its deadline 

for the completion of reconfiguration until December 31, 2009. 

     Respectfully submitted, 

     THE CITY OF HARTFORD, CONNECTICUT 
 
 
 
     By: ______________________________________ 
      Marjorie K. Conner 
      Marjorie K. Conner, P.L.L.C. 
      Counsel to the City of Hartford, Connecticut 
 
 
700 West View Terrace 
Alexandria, Virginia  22301 
703-626-6980 
mkconner@mkconnerlaw.com 
 
April 20, 2009      
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